
 Project Status by Agency
Agency: Administrative Services

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80003 Concord Install fire suppression system, 6 Hazen Drive. J C Cannistraro Inc-100%complete Final Payment.David Goulet

80099 Hampton Bureau of Court Facilities-Architectural and 
Engineering

Coordination with using agency, waiting on land Site Review.H Dana Abbott

80100 Concord 4 and 6 Hazen Drive-Upgrade SecurityGordon Graham

80103 Contract A Concord Design Services for Upgrading the Elevator, 
Londergan Hall

Architechnology CompleteGordon Graham

80106 Concord Replace Defective Flooring, State House Annex, 
25 Capitol Street

Hong Environmental. G&C 6/22/05.  99% 
complete.

100% completeJames Haggett

80107 Contract A Concord Install Standby Generator, State House complex, 
Capitol Street

G. A. LaFlamme Electric 70% Construction Completed.Christopher Sheehan

80107 Contract C Concord Civil/Structural Engineering Services, State 
House Complex Standby Generator, 25 Capitol 
Street

VHB, Inc. Inc. of scope $9,539 1/3/05, contract in
$2,407.00

Christopher Sheehan

80108 Contract A Concord Design Services for Upgrading the Freight 
Elevator, State House Annex, 25 Capitol Street

Architechnology completeGordon Graham

80110 Claremont Repair Building Foundation, Monadnock Mill On Hold. Review by Historical Resources UndeDavid Osgood

80110 Contract A Claremont Structural Engineering Services, Monadnock 
Mills State Office Building

Preparing report for SHPU. Processing additional info for SHPU.David Osgood

80111 Contract A Concord Site and Design Parking Garage-
Executive/Legislative

VHB Engineering-study, 70% complete Study on-goingMichelle Juliano

80113 Concord Financial Data Management-Campus WiringGordon Graham

80158 Auburn HVAC Evaluation, Auburn District Court On hold by using agencyCatherine Tiedemann

80183 Lebanon Underground Storage Tank Repairs, Lebanon 
District Court, 38 Centerra Parkway

TMC Services Punch List. April 27, 2006.David Goulet

80190 Concord Structural Analysis, Supreme Court Building, 
Noble Drive

Quantum Construction - 100% Complete. Final Payment.Michelle Juliano

80194 Concord Masonry, Roof and Trench Drain Repairs, State 
House and Legislative Office Building

Waiting for Arch. Design for Roof. BPW to 
spec the rest.

Bid Packages to be prepared.David Osgood

80195 Concord Fire Alarm Replacement, State Library, Design Coordination/Design DesignGordon Graham

80200 Laconia Laconia District Court  Renovations Pending G & C. Schematic.H Dana Abbott

80201 Keene Cheshire County Courthouse Design Capital Budget List consultant selectionRoger Dionne

80202 Manchester Manchester Court Facilities Roof Replacements Design Phase. Design PhaseJames Haggett

80204 Concord State Library - Install Fire Suppression System, 
Design/State House Sprinkler system.

coordination/design DesignDonald Lasell

80205 Concord Londergan Hall - Replace Defective Windows New Project Design PhaseJames Haggett

80206 Concord 5 State owned Buildings - Upgrade Energy 
Management System

Coordination DesignGordon Graham

80207 Concord NHH Campus - Steam Plant Plan, Design Consultant solicitation pending.  Begin 06/2006. Selection.Donald Lasell
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ys Estimate Ad Date Status
$767,500 5/21/2002 Active

$165,000 Consultant

$0 Own Forces

$17,530 Complete

$514,548 5/3/2005 Active

$415,000 4/19/2005 Complete

nc. of $37,228 Open-Ended 
Consultant

$19,630 Open-Ended 
Consultant

erway. $150,520 Active

$34,480 Open-Ended 
Consultant

$174,969 Open-Ended 
Consultant

$1,525,000 Own Forces

$2,500 On-Hold

$12,000 6/21/2005 Active

$4,695 Open-Ended 
Consultant

$260,000 Active

$23,000 11/27/2006 Active

$3,864,000 12/1/2006 Active

$250,000 On-Hold By 
Agency

$467,000 Active

$226,000 10/17/2006 Active

$440,000 Active

$249,600 10/3/2006 Active

$75,000 6/1/2006 Active
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80208 Concord Supreme Court - Retrofit HVAC Control System Bid Date 8/31/06 Construction.Gordon Graham

80209 Concord Data Center - Replace Computer Room Cooling 
Units

Bid Date 3/9/06.  Construction.Gordon Graham

80210 Concord Legislative Office Building - Replace Chiller Capital Budget List DesignGordon Graham

80211 Concord State Office Park South-Roadway Design Preliminary Design. 30% Design.Roger Dionne

80212 Concord Medical Surgical Building-Renovate Vacant 
Building

SMRT, Inc. Selected 6/7/06. Consultant Proposal Review.Robert Smith

80216 Concord Upgrade Boiler Room EPA Control & Replace 
Three Smoke Stacks, Design

coordination/design Bid Results.Donald Lasell

97496 Contract E Concord Design Services for the Health & Human 
Services Building Laboratory Wing addition and 
Renovation, 6 Hazen Drive.

Rist-Frost Shumway Engineering PC, 95% 
construction administration

Continued construction administration Donald Lasell

97496 Contract F Concord State Laboratory addition and renovation, 6 
Hazen Drive.

Harvey Construction-substantial completion Punch listDonald Lasell

97496 Contract I Concord Engineering Services for Owner Initiated 
Changes, Health & Human Services Building

Rist-Frost-Shumway Engineering 90% completeDonald Lasell

97496 Contract J Concord State Lab Design Changes to accommodate 
program changes

Proposal Received. Complete.Donald Lasell

97690 Contract C Concord Install fire suppression system, State Library, 20 
Park Street.

Meridian Const., 99% complete CompleteDonald Lasell

Friday, September 08, 2006



ys Estimate Ad Date Status
$211,500 8/8/2006 Active

$409,000 2/14/2006 Active

$254,000 11/28/2006 Active

$250,000 Active

$8,594,600 3/20/2007 Active

$110,000 8/1/2006 Active

to 99% $2,027,600 Consultant

$18,600,000 4/9/2002 Complete

$40,000 Open-Ended 
Consultant

$20,000 Active

$317,476 12/11/2001 Complete
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